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การวิเคราะห์แบบจำลองงานก่อสร้างบ้านเดี่ยว ระบบ Precast ด้วยโปรแกรม Cosmos 
กรณีศึกษาบ้านเดี่ยว 2 ชั้น หนึ่งหลังในเขตจังหวัดอุบลราชธานี 
 

โดย นายปราบดา จันทร์เกิ้น 
 นายปิยะวัฒน์ วงศ์ศรีแก้ว 
 นายวราวุฒ ิ คำชำนาญ 

 
 

บทคัดย่อ 

 
 ปริญญานิพนธ์นี้ได้รวบรวมค่าเวลาการทำงานของการผลิต ขนส่ง และก่อสร้าง (ติดตั้ง) บ้าน
เดี่ยวระบบชิ้นส่วนสำเร็จรูป เพื่อมาใช้ค่าเวลามากที่สุด เวลาน้อยที่สุด และเวลาค่าเฉลี่ยเป็นกรณี 0 , 
1 และ 2 ตามลำดับ เพื่อวิเคราะห์ข้อมูลและจำลองสถานการณ์ในโปรแกรมบริหารงานก่อสร้าง 
Cosmos สร้างแบบจำลองงานก่อสร้างโดยเรียงลำดับกิจกรรมการทำงาน แต่ละกิจกรรมเวลาทำงาน 
และมีทรัพยากรทำงานในกิจกรรมนั้นๆ (แรงงานหรือเครื่องจักร) ผลการทำงานได้แบบแผนผังการ
จำลองสถานการณ์ 6 ลักษณะงาน คือ 1. งานเตรียมเหล็กเสริม 2. งานผลิตแผ่นผนังสำเร็จรูป 3. งาน
เตรียมแบบ และขัดผิวเรียบคอนกรีต 4. งานถอดแบบแผ่นผนังสำเร็จรูป 5. งานขนส่งผนัง และติดตั้ง
ผนังสำเร็จรูป 6. งานขนส่งคานสำเร็จรูป แต่ละลักษณะงาน ได้แนวทางการใช้ทรัพยากรที่คุ้มค่าที่สุด 
โดยวิศกร หรือผู้สนใจสามารถประยุกต์ใช้ปฏิบัติได ้
 
 
 
 
 
 
 
 
 
 
 
 



ข 
 

 

 

Analysis model home construction, systems Precast with Cosmos 
A case study of a single 2 story detached house in Ubon Watchathon Province 

  
By  Mr.Prabda Junkern 

Mr.Piyawat Wongsrikaew 
Mr.Warawut 

Khamchamnan 
  

Abstract 
 

Abstract This Bachelor thesis connotes working time for transport and 
erection of Pre-cast concrete system residence, using maximum, minimum and mean 
working times denoted as 0, 1 and 2, consequently for analyzing and modeling using 
a construction management program, namely COSMOS. The COSMOS would be 
employed to model the construction works i.e. ordering the construction activities as 
a sequence with corresponding time and resources which consist of manpower and 
equipment. The results yield six categories of model which are: 1. assembling of 
reinforcement, 2. production of precast panel, 3. preparation of formwork and 
polishing of exposed concrete surface, 4. removal of formwork, 5. transportation and 
erection of panels, and 6. transportation of pre-cast beams. Each category could use 
the corresponding resources efficiently such that the engineers or involved people 
could apply practicality. 
 
 

 
 


